2012 LYONDELL ENVIRONMENTAL CUSTODIAL TRUST 3-YR BUDGET

TRUSTEE SITE COUNTY : STATE LEAD iSTATUS / VERSION
Le Petomane XXIII, Inc., | wood.nicole@epamail.gov DRAFT
Not Individually, But Solely ! KALAMAZOO Kalamazoo : MI Nicole Wood-Chi : US EPA Region 5 (312)886-0664 3/28/12
as Trustee :
KALAMAZOO SITE ADMINISTRATIVE BUDGET 2012 2013 2014 3-YR TOTAL
Trust Administrative Services
* Coordination of Trust services relating to security, property tax, insurance, budgetary process, | | '
and general administrative services s 25,000 | $ 25,000 $ 25,000 : $ 75,000
Trust Legal Services ‘ |
* General legal services rendered for the site $ 12,500 $ 12,500 | $ 12,500 | $ 37,500
Trust Accounting Services i i
* Processing of payments, tax returns, and general accounting services i 2,000 | $ 2,000 | $ 2,000 | $ 6,000
Site Management | i
* Site specific administration activities as directed by the Trust $ 5,000 | $ 5,000 | $ 5,000 | $ 15,000
* Site fence and signage repair as required L $ 8,500 $ 8,500 | $ 8,500 | $ 25,500
Property Tax 3% annual escalation assumed% $ 3,200 $ 3,296 | $ 3,395 | $ 9,891
Site Administrative Contingency (5%) State and/or Agency authorization required prior to fund usage| $ 2,810 | $ 2,815 $ 2,820 | $ 8,445
Administrative Budget Site Totals | $ 59,010 $ 59,111 $ 59,215 $ 177,335
To be paid from the Lyondell Administrative Expense Account
KALAMAZOO SITE REMEDIATION BUDGET 2012 2013 2014 3-YR TOTAL
Trust Environmental Services
* Trust services relating to environmental remediation and restoration ' 25,000 | $ 25,000 | $ 25,000 | $ 75,000
Trust Legal Services ‘
* Environmental legal services rendered for the site s 25,000 | $ 25,000 | $ 25,000 | $ 75,000
Environmental Site Consultant 3 3 ‘
- Operation of Groundwater Treatment Plant L g 462,000 | $ 475,000 | $ 488,000 | $ 1,425,000
* Bryant Mill Dam inspection, maintenance, and update to Safety Plan '$ 18,000 | $ 2,000 | $ - $ 20,000
U.S. EPA |
* ROD Completion i $ 125,000 | $ - 1% - $ 125,000
State Oversight L $ - s - s - $ -
Site Remediation Contingency (5%) State and/or Agency authorization required prior to fund usagei $ 32,750 $ 26,350 | $ 26,900 | $ 86,000
Remediation Budget Site Totals | $ 687,750 | $ 553,350 | $ 564,900 $ 1,806,000
To be paid from the Kalamazoo Response Cost Escrow Account
Kalamazoo Site Environmental Initial Funding Available Balance Estimated end of budgeted year balance: | $48,629,133 | 97% | $48,075,783| 96% | $47,510,883 95%
$50,050,000 $49,316,883 | ' |
KALAMAZOO SITE COMBINED ADMINISTRATIVE AND ENVIRONMENTAL 3-YR BUDGET TOTAL $ 746,760 | $ 612,461 $ 624,115 | $ 1,983,335

The above costs and expenses are estimates based upon available information, and are subject to State and/or Federal environmental agency review and a mid-year review as additional information is obtained.
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COST SUMMARY FOR: 2012 Kalamazoo Budget COST SUMMARY COST SUMMARY
Operation of GWTP Labor $191,928 Task 1 $436,766
PROJECT NUMBER: 21-26773R Expenses $270,270 Task 2 $25,432
PREPARED BY: B. Coughlin Total $462,198 Task 3 0
DATE: 3/29/12 Task 4 0
[[Contingency: 10%] $42,018 | Task 5 0
Task 6 0
Totals $462,198
TASK TASK STAFF: PM - M10 PM-M9 Operator (Liz) A7 (Terry) A3 (Garret) PC Admin CAD
NO. DESCRIPTION RATE: $179 $168 $68 $100 $84 $215 $68 $84 DOLLARS HOURS
1 Operation of Treatment Plant HOURS 1,960 80 120 2160
DOLLARS $0 $0 $133,280 $8,000 $10,080 $0 $0 $0 $151,360
2 Project Management HOURS 60 40 20 20 140
DOLLARS $10,740 $6,720 $0 $0 $0 $4,300 $1,360 $0 $23,120
3 HOURS 0
DOLLARS $0 $0 $0 $0 $0 $0 $0 $0 $0
4 HOURS 0 0
DOLLARS $0 $0 $0 $0 $0 $0 $0 $0 $0
5 HOURS 0
DOLLARS $0 $0 $0 $0 $0 $0 $0 $0 $0
6 HOURS 0 0
DOLLARS $0 $0 $0 $0 $0 $0 $0 $0 $0
TOTAL HOURS BY CATEGORY 60 40 1,960 80 120 20 20 0 2300
TOTAL DOLLARS BY CATEGORY $10,740 $6,720 $133,280 $8,000 $10,080 $4,300 $1,360 $0 $174,480
AVERAGE BILLING RATE $76
Expense Mark-up 1.05
Subcontractor Mark-up 1.06
EXPENSE COST PROJECT TASK NO.
CATEGORY FACTOR 1 2 3 4 5 6 7 8 9 DOLLARS
Air Transportation 1.05
0 0 $0 $0 $0 $0 $0 $0 $0 $0
Rental Car 1.05 0 0
0 0 $0 $0 $0 $0 $0 $0 $0 $0
Car Mileage 0.550
(Enter number of miles) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Lodging 1.05 0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Per Diem (meals) 1.05 0
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Waste Disposal 1.05 $32,000
$33,600 $0 $0 $0 $0 $0 $0 $0 $0 $33,600
GWTP Subcontractors 1.06 $105,000
$111,300 $0 $0 $0 $0 $0 $0 $0 $0 $111,300
GWTP Supplies and Chemicals, Other Direct Costs 1.05 $96,000 $0
$100,800 $0 $0 $0 $0 $0 $0 $0 $0 $100,800
1.05
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
MARKED-UP TASK TOTALS $245,700 $0 $0 $0 $0 $0 $0 $0 $0 $245,700
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COST SUMMARY FOR: 2012 Kalamazoo Budget COST SUMMARY COST SUMMARY
Bryant Mill Safety Inspection Labor $2,334 Task 1 $593
PROJECT NUMBER: 21-26779R Expenses $15,900 Task 2 $16,524
PREPARED BY: B. Coughlin Total $18,234 Task 3 $688
DATE: 3/29/12 Task 4 $0
[[Contingency: 20%] $3,039 | Task 5 $430
Task 6 $0
Totals $18,234
TASK TASK STAFF: PM - M10 Operator A6B A5 A4 PC Admin CAD
NO. DESCRIPTION RATE: $179 $65 $137 $100 $95 $215 $68 $84 DOLLARS HOURS
1 Preparation/Subcontracts HOURS 2 2 4
DOLLARS $358 $0 $0 $0 $0 $0 $136 $0 $494
2 Oversight HOURS 8 8
DOLLARS $0 $520 $0 $0 $0 $0 $0 $0 $520
3 Followup Documentation and Analysis HOURS 2 1 0 3
DOLLARS $358 $0 $0 $0 $0 $215 $0 $0 $573
4 Conference Calls HOURS 0 0
DOLLARS $0 $0 $0 $0 $0 $0 $0 $0 $0
5 Project Management HOURS 2 2
DOLLARS $358 $0 $0 $0 $0 $0 $0 $0 $358
6 HOURS 0
DOLLARS $0 $0 $0 $0 $0 $0 $0 $0 $0
TOTAL HOURS BY CATEGORY 6 8 0 0 0 1 2 0 17
TOTAL DOLLARS BY CATEGORY $1,074 $520 $0 $0 $0 $215 $136 $0 $1,945
AVERAGE BILLING RATE $114
Expense Mark-up 1.05
Subcontractor Mark-up 1.06
EXPENSE COST PROJECT TASK NO.
CATEGORY FACTOR 1 2 3 4 5 6 7 8 9 DOLLARS
Air Transportation 1.05
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Rental Car 1.05
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Car Mileage 0.550
(Enter number of miles) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Lodging 1.05
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Per Diem (meals) 1.05
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Dam Inspection Subcontractor 1.06 $5,500
$0 $5,830 $0 $0 $0 $0 $0 $0 $0 $5,830
Grubbing and Clearing Laboratory Subcontractor 1.06 $7,000
$0 $7,420 $0 $0 $0 $0 $0 $0 $0 $7,420
1.06
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
1.05
$0 $0 $0 $0 $0 $0 $0 $0 $0 $0
MARKED-UP TASK TOTALS $0 $13,250 $0 $0 $0 $0 $0 $0 $0 $13,250
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